
INSURANCE REGULATORY AND DEVELOPMENT AUTHORITY OF INDIA 

HYDERABAD 

06-Jan-2020 

Minutes of the 24th IT Procurement Committee meeting held on 06-Jan-2020 

Present: 

(i) Shri. Pravin Kutumbe, Member (F&I) 

(ii) Shri. A. Ramana Rao, GM (F&A-Life) 

(iii) Shri.T.S.Naik,GM 

(iv) Shri. A.R. Nithiyanantham, CGM (IT) 

Other Invitees: 

1) Sri MBVN Murthy, AGM (Actuarial Nonlife), 

2) Sri Mukesh Kewalramani, AGM (Actuarial Nonlife), 

3) Ms. Pooja Pimputkar, AM (Actuarial Nonlife), 

4) Sri Manoranjan, Asst (Brokers), 

5) Sri lndradeep Shah, Asst (Brokers), 

6) Smt. Ravinder Kaur, AGM (Surveyors) - on call 

7) Sri Mahesh Agarwal, DGM(IT), 

8) Smt. V. Chitra, Manager(IT), 

9) Shri Akshat Singh Patel, AM(IT) 

Agenda: 01: Implementation of CCNs related to BAP 

- Chairperson 

- Member 

- Leave of absence 

- Member Convener 

(a) BAP Implementation of change request - CCN-186: (Actuarial- Nonlife 

Department)-: (Effort: 43.022 man days: Cost: INR. 5,12,167/-) 

The committee was appraised of the sequence of activities undertaken by IT 

department with regard to the above CCN (as detailed below): 

Actuarial Nonlife department has initiated the following change request in BAP: 
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1. Modification of number of years of occurrence of loss to 15 years: All 

BAP _IBNR Forms except Form E, Form F, Form G2 shall capture information 

of past 15 years of occurrence of loss from the year of submission and the 

concept of "and prior years" has to be removed. 

2. Also, a note has to be mentioned in BAP _IBNR Form A, Form B, Form D, Form 

F - "All figures should be on net basis". 

Various milestones completed related to CCN 186 are as follows: 

CCN - issued on 26-Dec-2018 

Requirement gathering Completed 

Design document sign off Completed 

Evaluation of effort estimation Preliminary evaluation done by IT 

department. 

TEC Stage-I (Design document): 8th Jan 

2019 

Clearance of Effort estimationatoion: 

1st Jul 2019. 

3. The Committee noted that the Technical evaluation committee (TEC) in its 

meeting on 01-Jul-2019 and also through office note dated 17-0ct-2019 has 

formally recommended implementation of the above CCN. 

Decision: 

the committee recommended implementation of CCN 186 to the total cost of 

INR 5,12,167/-. 
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b) : CCN 185- Implementation of change request submitted by Brokers 

department: (Effort: 251.412 man days: Cost: INR. 29,93,000/-) 

The committee was appraised of the sequence of activities undertaken by IT 

department with regard to the above CCN (as detailed below): 

(i) Brokers department has initiated the change request due to issue of IRDAI 

(Insurance Brokers) Regulations, 2018. This change request captures the following: 

1. The Form for New Application need to be changed to the new form as per 
Schedule I - Form B (attached) . Also attachment for the new application should 
be as per the Schedule I - Form C (attached). 'i: . _ 

2 .. The Form for Renewal Application need to be changed to the new form as per 
· · · Schedule I - Form K (attached). Also attachment for the new application should ·-· 

be as per the Schedule I - Form M (attached). · 
3. The Certificate of Registration need to be as per the Annexure - 1 (for New 

Registration) and Annexure - 2 (for Renewal). 

(ii) Various milestones completed for CCN 185 are as follows: 

CCN - issued on 12-Dec-2017 

Requirement gathering Completed 

Design document sign off 11-0ct-2019 

Evaluation of effort estimation Preliminary evaluation done by IT department. 

Clearance of Technical Evaluation 12-Dec-2019 

Committee 

The committee was appraised of the extent of changes involved for implementing the 

above changes. 

The Committee was of the opinion that the extent of time taken for arriving to this stage 

is very long and ideally these changes should have been implemented before notifying 

the regulation. IT deparment explained about the challenges involved in freezing the 

requirements. The committee advised CGM(IT) to raise this issue in the HOD meeting. 
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The Committee noted that Technical evaluation committee (TEC) in its meeting held 

on 12-Dec-2019 has cleared implementation of the above CCN. 

Decision: 

The committee recommended to implement the CCN 185 as per the proposal 

submitted by L Tl to the total cost of INR 29,93,000/-. 

c) CCN 195 related to Life department: 

Decision: 

The matter was deferred as the user department requested some time to evaluate and 

confirm the revised template. 

d): BAP Implementation of change request - CCN-197: (Surveyor Department)-: 

(Effort: 29.001 man days: Cost: INR 3,45,250/-) 

The committee was appraised of the following: 

(i) Surveyors department has initiated the change request to have a provision 

to add the Audit Reports and Annual accounts of Corporate Surveyors in 

BAP. The change request captures the following: 

'View returns option to be provided to the IRDAI surveyor department for 

on line verification of the annual form 12 returns submitted by the corporate 

surveyors. Department to provide license number and should be able to 

view the form 12 returns submitted by the end user.' 
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(ii) Various milestones of the CCN 197 are as follows: 

CCN - issued on 26-Aug-2019 

Requirement gathering Completed 

Design document sign off 20-Feb-2019 

Evaluation of effort estimation Preliminary evaluation done by IT 

department. 

Recommendation of TEC 12-Dec-2019 

The Committee noted that Technical evaluation committee (TEC) in its meeting held 

on 12-Dec-2019 has cleared implementation of the above CCN. 

Decision: 

The committee recommended to implement the CCN 197 as per the proposal 

submitted by L Tl to the total cost of INR 3,45,250/-. 

Agenda 2: Warranty extension of BAP Servers directly with OEM( Dell) for a 

period of 1 year. Cost: INR 13,82,250/- + taxes as applicable) 

The committee was appraised of the following: 

1. The BAP AMC contact with L Tl which was valid till 30th Nov 2019, was recently 

extended for a period of four months. i.e.) till 3pt March 2019 with the existing 

terms and conditions. 

2. However, L Tl agreed for the extension of BAP AMC contract from 01-Dec-2019 to 

31-Mar-2020 with a condition that the SLA compliance would be on best-effort 

basis, as they were not in a position to procure warranty for shorter duration (3 - 4 

months) 
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3. There are 23 Nos. of Dell servers used for BAP and these servers have been 

placed by L Tl at TCL data centers as detailed below: 

a) 15 Nos: TCL Hyderabad 

b) 8 Nos: TCL Chennai 

4. All the above servers have now reached end of support and they are currently 

under extended warranty by third party Pentagon Systems (hired by L Tl) till 31-

Dec-2019. 

5. As the proposal of compliance of SLAs on best effort basis was not accepted by 

the competent Authority, the matter was put up before the Technical Evaluation 

Committee on 05-Nov-2019 for discussions / deliberations with L Tl to arrive at an 

appropriate resolution. 

6. The recommendations of TEC on the above matter are as follows: 

"Since the cost of such extended warranty is usually high and original contract 

terms would not have been executed taking such scenarios in to consideration, the 

committee recommended /ROAi to go-in for a separate agreement with OEM/their 

authorized support partners directly in order to ensure smooth operations of BAP 

during the extended AMC period. · TEC advised /ROA Team to obtain formal 

proposal from OEM I from their Authorized Service Providers for the same". 

7. Based on the recommendations of the TEC, IT department had contacted the 

Original Equipment Manufacturer - Dell for the warranty extension of the BAP 

Servers. Dell assured that the warranty extension could be provided but for a 

minimum of 1-year period (and not just for 4 months break period of 01-Dec-2019 

to 31-Mar-2020) and provided the corresponding quotation for warranty extension 

with a cost of INR 13,82,250 + applicable taxes for a period of 1 year from the AMC 

warranty start date. Dell stated that the servers were considered out of warranty 

since 2017 as the current warranty of the servers till 31-Dec-2019 was provided by 

Pentagon Systems through independent arrangement. However, Dell has waived 

off the warranty reinstatement charges in its final quotation provided on 03-Jan-

2020. \ I 
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8. The average cost for providing warranty for 23 Nos. of servers installed in both 

Primary and DR@ INR 60,097/- (plus tax) per server. 

9. This above expenses are over and above the amount of INR 1, 13,35,075.59 

(inclusive of all applicable taxes) required to be paid to L Tl for BAP AMC support 

extension for a period of 4 months from 01-Dec-2019 to 31-Mar-2020. 

10. As the warranty support issue is directly dealt with, no competitive quotations have 

been invited. 

11. The proposal was put up to I ROAi Chairman for approval vide office note 

IRNITD/ON/2019/402 dated 12-Dec-2019 wherein Chairman referred the matter 

to the IT procurement committee. 

Decision: 

The Committee noted that the RFP for finalization of new AMC vendor for BAP has 

already been released by IT department to the shortlisted bidders. As per the 

existing tender timelines the new bidder is expected to be selected by Feb 2020/ 

Mar 2020. 

The existing BAP servers are required to be brought under extended warranty in 

order to ensure SLA compliance by the LTI during the extended AMC period. Also 

the new vendor would be required to continue to support the existing application 

and infrastructure till the new servers were procured, commissioned and data 

migration completed on the new hardware set-up. Therefore, it is essential that the 

existing BAP servers are to be covered under warranty till such time the new 

vendor takes over the portal operations and make the BAP application functional 

from the new hardware setup. 

Since L Tl is not in a position to arrange the server warranty for shorter duration of 

4 months' contract extension, IT department had to initiate steps to arrange for 
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warranty directly with OEM for a period of one year and also as per the 

recommendations of TEC. 

Keeping in view of the above. the committee recommended the proposal of 

procuring the warranty for BAP servers from Dell for a period of 1 year to the total 

cost of INR 13,82,250/- + taxes extra as applicable. 

Agenda 03: Procurement of 2 No's Colour printers through GeM - Finalization 

of Tender 

With regard to the said agenda item, the committee noted the following -

(i) As per the approved office note dt 08/07/2019, 05/08/2019 and 25/11/2019, The 

GeM Bid - Bid Number: GEM/2019/B/437269, was published on 25/11/2019, on 

GeM Portal (https://gem.gov.in) for procurement of 2 No's Colour printers (HP 

Color LaserJet Pro M254) via Bid option under PAC (PROPRIETORY ARTICLE 

CERTIFICATE) mode. 

(ii) The GeM Technical Bids were opened in GeM portal on 16/12/2019 by the user 

/GeM buyer Mr. Aritra Chakraborty (Assistant - IT) (as per the GeM rules and 

Procedure). 

(iii) The following 6 no's bidders had participated in the bidding process -

1 GARUDA TECHNO SOLUTIONS 

2 MICRO CARE COMPUTERS PVT LTD 

3 Youdan Tech LLP 

4 ROMAN NETWORKS PRIVATE LIMITED 

5 COMMERCIAL CONTROLS 

6 MICROBASE COMPUTERS 

(iv)AII the above were shortlisted in Technical Bid process and were found eligible for 

next process (Financial evaluation). 

(v) The Financial Bids were opened in GeM portal on 19/12/2019. 
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(vi) It was observed that M/s GARUDA TECH NO SOLUTIONS is L 1 bidder quoted for 

71,380/- (including tax, Unit price 35,690/-) for 2 No's Color printers (HP Color 

LaserJet Pro M254) with 3 years' warranty. 

(vii) The committee also noted that, as per the recent GeM portal provisions, price 

quoted by the other bidders are not visible, at this stage, except the L 1 bidder. 

The next step in GeM portal is to 'Open & Award'. 

Decision: 

The committee recommended for placing the order with L 1 bidder (M/s GARUDA 

TECHNO SOLUTIONS) for procurement of 2 No's Colour printers (HP Color LaserJet 

Pro M254) with 3 years warranty at the cost off 71,380/- (including all taxes). 

Agenda 04: Replacement of Old Attendance biometric system in Delhi and 
Mumbai offices. Total Cost: 3,35,427/-plus taxes. 

The committee was appraised of the following : 

(i) The biometric systems installed in Hyderabad Office as a part of latest 

generations and the biometric systems installed at regional offices (BDRO 

and MRO) are of different makes. There are many operational issues in 

maintaining two diffident biometric systems and some of them are 

highlighted below: 

SI. No. The system which is installed in The system which is installed in 

Delhi & Mumbai offices(Old) Hyderabad office(New) 

1. Have to download attendance data Whereas it is completely automated 

manually on daily basis. If we fail to process and no manual intervention 

download the data due to any is required. 

technical or other reasons, the 

same would not reflect in 
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attendance records on that day for 

Delhi and Mumbai officials. 

2 Have to push data to our SAP It is completely automated process 

system on daily basis. and is integrated with SAP system. 

3. Have to maintain separate It is completely automated process 

database and configuration for the and is integrated with SAP system. 

system. 

4. In view of the above, it was proposed by IT department to replace old biometric 

device of Mumbai and Delhi offices with the type of device as is installed in 

Hyderabad office. In doing so, we may get rid of manual interventions in 

downloading attendance data from the bio-metric systems of the ROs, handling 

separate maintenance of database & system and managing of two attendance 

systems. 

5. A formal quote was invited from M/s Ortus Automation Pvt Ltd., Mumbai who 

is the Exclusive Partner of VIRDI make Biometric systems installed in IRDAI HO . The 

rates quoted by M/s Ortus automations are as follows: -

SI. No Items Quantity Rs. Price(excluding 

GST) 

1 Set of attendance 1 84,630 

management system 

(Mumbai) 

2 Set of attendance 1 84,630 

management system (Delhi) 

3 Software licences for above 2 1 55,000 

set of devices 

4 Installation, Testing and 1 60,000 

commissioning charges for 

above 2 systems. 

Total 2,84,260 

GST (18%) 51,167 

G. Total 3,35,427/-
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Commercial terms and conditions of the quotation: -

• The proposed offer is valid for 2 months only. 
• Online support from Monday to Saturday (10 AM to 6.00 PM) except holidays and 

Sundays for first 12 months from supply date. 
• Freight charges are inclusive. 
• 100 % payment along with purchase order. 
• Warranty for first 12 months from the date of supply of materials. 

6. Administration department vide their reply dated 11th October, 2019 has 

confirmed that the prices quoted by the M/s Ortus Automation ( shown above) 

are lower than the prices of biometrics systems already supplied to IRDAI 

through CPWD. 

Decision: 
('~ ~'f()U,~ 

The committee recommend to 2 Nos. of biometric systems with connected software 
,- ... 

licenses from M/s Ortus Automation Pvt Ltd., Mumbai to total cost of Rs. 3,35,427/-

(incl. tax) for implementing the same in ROs. 

Agenda 05: Procurement of HP toner cartridges through GeM : 

With regard to the said agenda item, the committee noted the following -

(i) As per the approved office note dt 27/11/2019, 09/12/2019 the GeM Bid - Bid 

Number: GEM/2019/B/453757, was published on 10/12/2019, on GeM Portal 

(https://gem.gov.in) for procurement of HP toner cartridges for next 6 months 

(approximate requirements) via Bid option under PAC (PROPRIETORY ARTICLE 

CERTIFICATE) mode. 

(ii) The details of toner cartridges are -

Product Title Qty 

1 HP 202A Black Original LaserJet Toner Cartridge CF500A 40 

2 HP 202A Cyan Original LaserJet Toner Cartridge {CF501A) 25 

3 HP 202A Magenta LaserJet Toner Cartridge CF503A 25 

4 HP 202A Yellow LaserJet Toner Cartridge CF502A 25 

5 HP 201X Black High Yield Original LaserJet Toner Cartridge CF400X 8 

6 HP 201X Cyan High Yield Original LaserJet Toner Cartridge CF401X 5 

7 HP 201X Magenta High Yield Original LaserJet Toner Cartridge CF403X 5 

8 HP 201X Yellow High Yield Original LaserJet Toner Cartridge CF402X 5 

9 HP 410A Black Original LaserJet Cartridge CF410A 2 
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10 HP 410A Cyan Original LaserJet Cartridge CF411A 2 

11 HP 410A Yellow Original LaserJet Cartridge CF412A 2 

12 HP 410A Magenta Original LaserJet Cartridge CF413A 2 

13 HP 12A Black Original LaserJet Toner Cartridge Q2612AC 11 

14 HP 80A Black Original LaserJet Toner Cartridge-CF280A 10 

15 HP 88A Black Original LaserJet Toner Cartridge CC388AC 16 

16 HP 78A Black Original LaserJet Toner Cartridge CE278AC 1 

17 HP Black Contract Original LaserJet Toner Cartridge CE505AC 3 

18 HP 124A Black Original LaserJet Toner Cartridge Q6000A 2 

19 HP 124A Cyan Original LaserJet Toner Cartridge Q6001A 2 

20 HP 124A Magenta Original LaserJet Toner Cartridge Q6003A 2 

21 HP 124A Yellow Original LaserJet Toner Cartridge Q6002A 2 

22 HP 128A Black Original LaserJet Toner Cartridge CE320A 2 

23 HP 128A Cyan Original LaserJet Toner Cartridge CE321A 2 

24 HP 128A Yellow Original LaserJet Toner Cartridge CE322A 2 

25 HP 128A Magenta Original LaserJet Toner Cartridge CE323A 2 

26 HP 131X Black High Yield Original LaserJet Toner Cartridge CF210X 2 

27 HP 131A Cyan Original LaserJet Toner Cartridge CF211A 2 

28 HP 131A Magenta Original LaserJet Toner Cartridge CF213A 2 

29 HP 131A Yellow Original LaserJet Toner Cartridge CF212A 2 

Total QTY 211 

(iii) The GeM Technical Bids were opened in GeM portal on 23/12/2019 . 

... .. 

(iv) The following 3 no's bidders have participated in the bidding process -

1) M/s R R Enterprises 

2) M/s COMMERCIAL CONTROLS 

3) M/s Rank Industries 

(v) Based on the technical evaluation, all the 3 No's bidders were shortlised and were , 
found eligible for next process (Financial evaluation) and the same was approved 

vide Office Note Date 23/12/2019. 

(vi)The Financial Bids were opened in GeM portal on 02/01/2020. 

(vii) As per the recent updates in GeM Portal, only L 1 price is shown at this stage. 

All the other details are not visible and the name of the L 1 Bidder is masked. Based 

on the data available on GeM Portal, the L 1 bidder quoted for , 10,31,077/

(including tax) for the toners. The next stage is "Open and Award" 
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(viii) The committee also noted that. the difference between the total L 1 amount (t 

10,31,077/-) and the total amount (t 10, 18,282/-) calculated based on the current 

rate contract is t 12,794.82/-. 

(ix) The committee advised the IT dept. to explore the possibilities of grouping the total 

types of cartridges into smaller groups of bids as such approach may attract more 

number of bidders for future procurement. 

Decision: 

The committee recommended for placing the order with L 1 bidder for procurement of 

HP toner cartridges at the cost of 10,31,077/- (including tax) 

The Meeting ended with vote of thanks to the Chair. 

(IT) 
Member-Convener 

~ m,Af '7(___ ___ _ 
Member (F&I) 
Chairperson 
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GM (F&A-Life) 
Member 




