
93rd meeting of the Authority                                      25.1 

 

Item No. 25 

 

Status Report on balance work of construction of IRDA Building at 

Nanakramguda, Gachibowli, Hyderabad. 

 

Physical Progress 

 

Civil: Building structure for office block, auditorium, transit quarters and guard block 

are ready with plastering and other civil works are being done. 

 

Electrical: TSSPDL has been requested for estimates for Single Dedicated Feeder 

Supply for the project. The estimate is still awaited. Earlier, earlier estimate for 11KV 

Dedicated HT UG Cable with double source were obtained from TSSPDCL. 

 

Financial: Authority has conveyed administrative approval and expenditure sanction 

to CPWD as per the preliminary estimate of Rs. 136.98 crore and till now IRDAI has 

paid an amount of Rs. 61.50 crore to CPWD as demanded by CPWD at different 

intervals. 

 

Floating tenders for interior work: Tenders for the remaining work related to 

interiors and exteriors (other than civil and electrical work) will be floated by CPWD, 

shortly.  

 

Submitted for information of the Authority. 


